URS

December 8, 2000

US EPA Region VIII

Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator

999 18th Street, Suite 500

Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923

Y35 159

RE: US EPA Region VIII Unilateral Administrative Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Weekly Report for December 1 through December 7,

2000.

Dear Mr. Peronard:

Per the above referenced Unilateral Administrative Order, please find attached a weekly

report describing the activities that occurred during the week of December 1 through

December 7, 2000, at the Libby, Mt. Export Plant.

Please call if you have any questions concerning this submittal.

Sincerely,
o~ :
T ~

e
& >
. eme - S&.V
Mr. Jim Stout s A

Site Project Manager

Attachment
cc: John Constan Montana DEQ
Ken Lund Holme, Roberts & Owen
Bob Mariam W.R. Grace
Karen Brown W.R. Grace
Ray Lidstrom URS

L RS Corporation

TOT 17th Street, Suite 3400
Denver, CO 80202

Tel: 303.292.0800

Fax: 303.292.5860



Paul Peronard
Weekly Progress Report
December 8, 2000

Page 1
December 8, 2000 .

US EPA Region VIII

Attn. Mr. Paul Peronard, SEPR-EP
On-Scene Coordinator

999 18th Street, Suite 500

Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923

Dear Mr. Peronard:

Progress Report for the Week of December 1 — December 7, 2000

The Weekly Progress Report for the period of November 24 — November 30, 2000 was
submitted to the EPA and State on December 1, 2000.

At Export Plant

e An erosion inspection of the Export Plant site is conducted daily.

e Dust control measures continue to be utilized according to the Dust Control Plan
(Appendix F).

¢ Soil removal activities have been completed at the Export Plant site.

¢ Soil confirmation soil samples have been submitted for analysis for grids
V,W X P N E F U O, and from the south side of the remaining railroad spur.

e Through December 6, 2000, approximately:13;700-cubic yards of back-fill material from
the Plum Creek gravel pit have been delivered to the Export Plant site. Two track dozers
are currently working to grade the area to the original grade.

» Site surveying continues as necessary at the Export Plant site to determine material
volume excavated and the material volume necessary to complete backfilling.

At Millwork West

e Restoration plans for the interior of the Planer Shop have been submitted to the EPA for

approval.
e A quarter page add indicating the Millwork West move continued in The Western News
newspaper.

+ Atelevision add indicating the Millwork West move continued to run.

URS Corporation

707 17th Street, Suite 3400
Denver. CO 80202

Tel: 303.292.0800

Fax: 303.292.5860
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At Mine Disposal Site

o URS continued to dispose of miscellaneous debris from the Export Plant location to the
toe of the 12* level dump at the mine.

e URS continued to dispose of soil excavated from the Export Plant at the area adjacent to
the Glory Hole at the mine.

e The oily soil excavated from the Export Plant site has been staged adjacent to the
permitted land farm at the mine.

Problems and Issues

» Addendum No. 10 concerning back-fill source and specifications was approved on
December 1, 2000.

Analytical Data Received

e No new TEM data has been received. PCM results for all perimeter, area, and personal
samples for the reporting period are attached.
¢ No confirmation soil sample results have been received.

Material Movement and Disposal

e Three truckloads of debris were disposed of at the toe of the 12" level dump at the mine
during the past week. To date 186 truckloads of debris have been disposed of at the mine
site.

e 239 truckloads of soil excavated from the Export Plant site were disposed of at the area
adjacent to the Glory Hole at the mine during the past week. Through December 7, 2000
1,941 truckloads of soil have been disposed of at the mine site.

¢ Through December 7, 2000 approximately 14,800 cubic yards of material have been
delivered to the Export Plant site from the Plum Creek gravel pit.

Health and Safety

e All visitors, workers, and contractors conducting activities within the mine site must
adhere to level C PPE restrictions.

¢ Koch Environmental continued to collect perimeter and area air samples at the Export
Plant. Personal air samples were also collected from the truck drivers and from workers
at the mine disposal areas during excavation activities.

¢  No accidents or injuries.
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Anticipated Developments Next Week -
e Back-filling the Export Plant will continue.
Planned Resolutions or Anticipated Problems

¢ Approximately 70 yards of oily soil has been staged and covered, adjacent to the
permitted land farm.

Schedule

¢ Soil excavation activities at the Export Plant have been completed.

o Itis anticipated that backfilling at the Export Plant will be completed by December 15,
2000. '

¢ A building restoration plan will be completed by January 8, 2001.

Respectfully,

Jim Stout
Project Coordinator
Libby Asbestos Site

Attachments
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LETTER OF TRANSMITTAL

TO: Paul Peronard — US EPA

FROM: Jim Stout - URS

DATE: December 8, 2000

PROJECT TITLE: Export Plant Removal Action ~ Libby, MT — Weekly Progress Report

WE ARE SENDING YOU THE FOLLOWING ATTACHMENTS:

ITEM | FILE CODE DESCRIPTION _ DATE COPIES
NO.
1 6.2b.1.19 Weekly Progress Report for December 1, 2000 — December 7, 2000 12/8/00 3
2 4.50.2.260-262 | Personal air sample results for truck drivers for 12/1/00 12/1/00 i
3 4.5.b.4.245-248 | Expanded perimeter air sample results at Export Plant for 12/1/00 12/1/00 1
4 4.50.2.263-265 | Personal air sample results for truck drivers for 12/2/00 12/2/00 1
5 4.5b.4.249-252 | Expanded perimeter air sample results at Export Plant for 12/2/00 12/2/00 1
6 4.5b.2.266-268 | Personal air sample results for truck drivers for 12/4/00 12/4/00 1
7 4.5b.4.253-256 | Expanded perimeter air sample results at Export Plant for 12/4/00 12/4/00 1
8 4.50.4.257-258 | Expanded perimeter air sample results at Export Plant for 12/5/00 12/5/00 1
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